
Technical and Commercial Considerations

Desk Based Studies

• Windspeed
• Connection
• Access
• Capacity
• Title

On-site Surveys

• Wind Monitoring
• Site Access
• Ground Conditions
• Grid Connection Design

Continuing Assessment

• Wind resource monitoring
over 6 -12 month period

EIS

• Preparation of statutory
Environmental Assessment
from on-site data compiled 
by specialist consultants 
covering issues established 

from scoping report

Continuing Consultation

• Preparation of statutory
Environmental Assessment
from on-site data compiled 
by specialist consultants 
covering issues established 
from scoping report

Scoping

• Agreement with LPA
to decide upon the scope 
of Environmental Assessment
to ensure that the necessary 
issues are addressed in the report

• Public Document

Public Consultation

• Introduction of project to
local communities and 
interest groups

• Public Relations

Environmental Considerations

Initial Analysis

• Planning Policy
• Landscape Classification
• Visual Effects
• Ecology, Archaeology
• Telecommunications
• Radar, 

Dialogue/Consultation

Preliminary Consultations

• LPA - informal opinion
• Statutory Consultees
• Non-Statutory Consultees
• English Nature, RSPB
• English Heritage, MOD, CCA

1) Site Selection

2) Feasibility

3) Assessment

Submission of planning application with EIA
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DECISION: 10 -14 MONTHS
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Environmental Impact Planning Process


